

Post Office Box 8043
Southwest Station
Washington 24, D. C.

31 JAN 1963

Registered - Return Receipt Requested

Beusch & Lamb Incorporated
635 St. Paul Street
Rochester, New York

Attention: [REDACTED] 25X1A

Subject : Supplemental Agreement No. 2
Task Order No. 3
Contract No. 705

Gentlemen:

Reference is made to Task Order No. 3, which is, in turn, subject to the terms and conditions of our basic Contract No. 705.

The scope of work of this Task Order is hereby increased to include the following:

1. An extension of the design phase to cover improvements and simplifications of the original design;
2. the incorporation of dust sealing features; and
3. the addition of a drop-leaf panel;

all as described in Contractor's proposal of November 12, 1962, which is incorporated herein by reference and made a part hereof.


As a result of the above, the estimated cost of performing this Task Order is increased in the amount of [REDACTED]

25X1A

25X1A

The fixed fee for performing this Task Order is increased by Three Hundred Ninety-eight Dollars and No Cents (\$398.00).

SECRET



Bausch & Lomb Incorporated, 635 St. Paul Street, Rochester, New York

As a result of the foregoing, the new total estimated cost for performing this Task Order No. 3 shall be [REDACTED]

25X1A

25X1A

exclusive of the fixed fee. The fixed fee shall be Eight Hundred Four Dollars and No Cents (\$804.00). Costs in excess of this amount shall not be incurred without the prior written authorization of the Contracting Officer.

All other terms and conditions of this Task Order No. 3 shall remain as originally stipulated.

Please indicate your acceptance of the foregoing by signing this letter and the enclosed two copies thereof. Retain one copy for your records and return the signed original and remaining one copy to the undersigned at the earliest practicable date.

Very truly yours,

15/
[REDACTED]
Contracting Officer

25X1A

BAUSCH & LOMB INCORPORATED

[REDACTED]
25X1A

TITLE Manager

S-E-C-R-E-T

25X1A Rega. No. 5500-0087-62
Vol. No. 62-19742 Amend. #2
Proc. Chbl. 3155-1060-6000-730 (\$6,102.00)
Rega. cy to: [REDACTED] WPTC X2295
Allotment No. 3155-1060-6000-730
Contract No. 705, Task Order No. 3, Supplemental Agreement No. 2

Contractor's Mailing Address:

Bausch & Lomb Incorporated
635 St. Paul Street
Rochester, New York

25X1A

Attn: [REDACTED]

Contracting Officer's Address:

RAC
Post Office Box 8043
Southwest Station
Washington 25, D. C.

I CERTIFY THAT FUNDS ARE AVAILABLE:

25X1A Obligation Reference No. 5500-0087-62
Allotment No. 3155-1060-6000-730
/s/ [REDACTED] - Authorizing Officer

U. S. Government nontraceable check.

Contract classified **SECRET** - internally and externally - Agency Sterile

S-E-C-R-E-T